
Title Ecosystem and Natural Process Restoration on the Sacramento River: Budget year: 1999
A Meander Belt Implementation Project

Applicant:         The Nature Conservancy.                                                                                              Statement Quarter:      2
CALFED Project Number: 97-N04                                      .

Total Estimated Cost of Phase 1:                   $898~700
Funding ~’rom Federal Bay-Delta Accoun    898,700

(In-Kind Services would be listed here if t~pplicable- note: Detail of the service’provide would be included.)                      ,

Phase I schedule 3 years

Total Project Estimated Completion Date: 3 years . PHASE 1 PHASE 1 PHASE 1 -
(Quarterly Budget) (FY ’99 Budget) (Three Year Budget)

Accrued ! Accrued Remaining Accrued Balance to
Budget Expenditures Variance **Budget IExpenditure., Balance *~Budge~ ExpendituresComplete ** 14~

Task 1: Acquisition of Flynn prt~per~y ’ $0 $838,7~0 ~ $824,500 ! $14,200 $838,700 $824,500 $14,200 ~
Schedule: FY ’98 through FY ’99
Percent Work Complete for Task 1: 100%                                         ’

I a Service contracts 13,0001 13,000 0 13,000 13,000 0 ~
lb Phase I Assessment 0 2,5001 2,500 0 2,500 2,500 0
lc Capital Costs 0 801,00’C 801,000 0 801,0001 801,000 0
Id TNC’salaries 0 22,20C 8,000 14,200 22,200[ 8,000 14,200 ~

Task 2: 10 ac restoration 0 0 4,0001 0 4,000 60,0001 60,000 I
Schedule: FY’99 through FY’2001

IPhase ! Total: $0 $0 i $0 $842,700 I $824,500 $18r200 [ $898,700 $824,500 $74,200
Ill

We budget to the Sub-task level only if they are active during the Quarter in question, ira SUBTASK is complete, the SLIBTASK cost rolls-up into the Task level.

** Please explai,~ significant variance.

** Explanation of Variance in Budget :


